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Left- U.S. ATLAS Muon Monitored Drift Tube Chamber Status: 
Engineering for chamber layout complete. Production ~~  5500  %%  ccoommpplleettee - 
finish July 2004. All 3  U. S. sites are in 3rd of 5 series production. 
Production installation of  chamber Gas system & Faraday Cages ~~  3300  %%  
ccoommpplleettee.. 

Gas System 

Faraday Cage

Left- Endview of ATLAS Barrel Liquid Argon Cryostat with all Signal 
Feedthroughs Installed at CERN. Feedthrough production and 
installation was managed by BNL. 

Left- An ATLAS 
Silicon Strip 
Module with 
Readout 
Electronics Board. 
LBNL and 
University of 
California-Santa 
Cruz work on the 
Silicon Strip 
detector. 


